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Projects By Category
FY 2007-2008

Parks & Recreation
- 12 New (16%) 
- 13 Carryover (17%)
- 25 Total (33%) 

Storm Drain
- 0 New (0%)
- 3 Carryover (4%)
- 3 Total (4%)

Facilities
- 0 New (0%)
- 3 Carryover (4%)
- 3 Total (4%)

Other Projects
- 4 New (5%)
- 2 Carryover (3%)
- 6 Total (8%)

Secondary Water
- 1 New (1%)
- 0 Carryover (0%)
- 1 Total (1%)

Streetlight
- 1 New (1%)
- 0 Carryover (0%)
- 1 Total (1%)

Road & Sidewalk
- 7 New (9%) 
- 11 Carryover (15%)
- 18 Total (24%)

Culinary Water 
- 2 New (3%) 
- 16 Carryover (17%)
- 18 Total (20%)
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Completed & Active Projects
FY 2007-2008
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Quantitative Data 
FY 2007-2008    

     
Table 1:  Completion / Activity Status for All Projects 

 
100% 

Complete 
Complete by end 

of FY07-08 
Carry Over to 

FY08-09 Total 

Parks & Recreation 8 9 8 25 
Road & Sidewalk 4 9 5 18 
Culinary Water 8 7 3 18 
Storm Drain 2 1 0 3 
Facilities 0 1 2 3 
Streetlight 0 1 0 1 
Secondary Water 0 1 0 1 
Other Projects 1 4 1 6 
Total 23 33 19 75 
     

     
Table 2:  Completion / Activity Status for Carry Over Projects 

 

Projects 
Carried Over 
from FY06-07 

to FY07-08 
Completed Complete by 

end of FY07-08 
Carry Over to 

FY08-09 

Parks & Recreation 13 5 2 6 
Road & Sidewalk 11 4 2 5 
Culinary Water 16 8 5 3 
Storm Drain 3 2 1 0 
Facilities 3 0 1 2 
Streetlight 0 0 0 0 
Secondary Water 0 0 0 0 
Other Projects 2 1 1 0 
Total 48 20 12 16 
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SOUTH JORDAN CITY 
 

CAPITAL IMPROVEMENT PROJECT POLICY AND PROCEDURE 
 

DATE:  March 28, 2008 
 
1.   PURPOSE 
 
To clearly establish goals, objectives, and guidelines the City shall follow concerning the prioritization, 
budgeting, and reporting of capital projects. 
 
2. GOALS & OBJECTIVES 
 
 2.1 CIP Development 
  1. Develop a 5-Year CIP Plan 
  2. Set priorities    
  3. Review for sustainability 
  4. Monitor continuity of development to take advantage of opportunity-based  
      development 
  5. Coordinate with other entities – internal and external 
 
 2.2 CIP Funding 
  1. Monitor feasibility and resource constraints 
  2. Maintain an appropriate fund balance reserve for emergency projects 
  3. Identify grant opportunities 
  4. Utilize appropriate external opportunities (e.g. federal funding) 
 
 2.3 CIP Monitoring & Reporting 
  1. Monitor projects and agreements 

2. Report information regularly (project timeline, budget, status, changes, contracts,      
     agreements). 

  3. Provide project management process approval  
  4. Identify Project Managers for all projects 
 
3. 5-YEAR CIP PLAN 
 

3.1 INTRODUCTION:  The 5-year CIP Plan requires the City to anticipate long-term needs 
of the community.  Many of these needs are ultimately expressed as expenditures for 
major facilities such as streets and utility system expansion or replacements.  By 
anticipating and planning for future capital facility needs of the city, citizens, elected 
officials and staff are able to identify priorities and establish methods of funding for 
critical projects. 

 
A 5-year CIP Plan helps to determine the budgeted projects for the current fiscal year.  
There are no specific appropriations established via the adoption of a 5-year CIP Plan 
with the exception of the current fiscal year.  Subsequent year appropriations and actual 
funding sources are identified as part of the preparation of the annual budget.  

 
3.2 PLAN DEVELOPMENT:  Each department is asked to identify specific projects and 

estimated costs for capital projects within their jurisdiction.  Financial forecasts of the 




